Tennessee Department of General Services

Tuesday, August 05, 2008 1:48 PM
Andrew Johnson Building
529/078-01-2007 $550,000.00 Kline Swinney Associates DePalma, N. Renovation
Server Room Upgrade $250,000.00 IKON Construction, Inc. Patteson, G. Active Construction 5/01/08: Construction NTP issued
4/11/08: Construction contract executed
3/11/08: Bid Date
2/26/08: Pre Bid Conference
11/26/07: DDP approved, NTP to CDP authorized
11/03/07:SDP approved, NTP to DDP authorized
11/02/07: Program approved, NTP to SDP authorized
10/15/07: Design NTP issued
1 Project $550,000.00 ( Total Budgeted Cost of Projects )
Capitol Complex
460/001-01-2003 $600,000.00 Fowlkes Associate Archts Qualey, B. Renovation Awaiting Designer Closeout
State Govern Security Improve $88,500.00 Patteson, G. Construction Closed Out As of 7/30/08, Designer is not closed out.
529/000-16-2006 $58,800.00 Moody Nolan LTD, Inc. Freeman, D. New Construction
Bicycle Storage Lockers & Rack $37,400.00 Middle 10 Contractors, LLC Shelton, T. Substantially Complete Warranty inspection due 10/25/08
10/26/07: Substantial Completion Certificate issued
529/045-03-2000-12 $100,000.00 Gresham, Smith and Partners Symons, H. Study Awaiting Designer Closeout
Nashville State Parking Study $0.00 n/a Project Closed Out
3 Projects $758,800.00 ( Total Budgeted Cost of Projects )
Chattanooga Client Services Building
460/005-02-2006 $306,000.00 Artech Design Group Evans, B. Re-roof
Reroof $275,000.00 Edwards, T. Design Development Phase 5/29/08: SDP/DDP meeting to be scheduled mid June
08
10/30/07: Program approved, NTP to combined
SDP/DDP authorized

10/25/07: Completion expected 7/2008

1 Project $306,000.00 ( Total Budgeted Cost of Projects )



Chattanooga State Office Building

520/001-01-2003 $1,750,000.00 Artech Design Group DePalma, N. Renovation

Exterior Stabilization Phase | $1,550,000.00 Total Building Maintenance, Inc. Shelton, T. Substantially Complete 12/21/07: Substantial Completion Certificate issued

520/001-01-2003-01 $860,000.00 Artech Design Group DePalma, N. Renovation Awaiting NTP

Exterior Stabilization-Phase 2 $860,000.00 Mid-Continental Restoration Co., Inc. Shelton, T. Active Construction Life safety issue, stone falling off building
2/27/08: Construction contract executed
1/17/08: Bid Date
11/01/07: Phase 2 to be completed Winter of 2009
9/10/07: DDP approved, NTP to CDP authorized

2 Projects $2,610,000.00 ( Total Budgeted Cost of Projects )

Citizens Plaza Building

529/076-01-2005 $4,000,000.00 Kline Swinney Associates Freeman, D. Renovation

Interior Renov- Ph 1 $2,560,000.00 Shankle-Lind, LLC. Shelton, T. Substantially Complete 2/07/08: Substantial Completion Certificate issued
10/25/07: Project held up by Asst. Commissioner,
expected to be complete 1/01/08

529/076-01-2006 $3,500,000.00 Street Dixon Rick Architecture Qualey, B. Renovation

Interior Renov - 2 Floors $2,200,000.00 Edwards, B. Design Development Phase 11/07/07: Project expected to be complete by 3/2009

2 Projects $7,500,000.00 ( Total Budgeted Cost of Projects )

Data Centers

529/031-01-2006 $1,031,000.00 SSOE, Inc. Johnston, S. Renovation

UPS Syst Replacement $949,686.00 Wolfe and Travis Electric Company Patteson, G. Active Construction

529/031-01-2007 $44,000,000.00 JV Hawkins/Wright and SIGNA 7 Desi  DePalma, N. New Construction

New Building $35,700,000.00 Turner Universal Shelton, T. Schematic Design Phase 7/10/08: Schematic design finalized, CM developing

pricing model.

5/26/08: Authorized to proceed to SDP

5/05/08: Project rescoped due to budget shortfall.
Awaiting cost estimate from design group and CM for
construction of single data center.

3/03/08: Design NTP issued to Program phase
2/22/08: Design Agreement executed

CM to be chosen at February SBC meeting
Critical need

Smyrna

Project will be completed Fall 2009

2 Projects

$45,031,000.00

( Total Budgeted Cost of Projects )



Davy Crockett Building

529/077-01-2006 $3,000,000.00 Gobbell Hays Partners, Inc. Freeman, D. Renovation Awaiting NTP
Emergency Repairs $2,470,000.00 Kerry G. Campbell, Inc. Shelton, T. Active Construction 6/17/08: Construction contract executed
5/20/08: Bid date
5/07/08: Pre Bid Conference
1/28/08: CDP review ongoing
11/07/07: Commissioner is not allowing project to be
executed. Project on hold
529/077-01-2008 $8,100,000.00 Hastings Architecture Associates DePalma, N. Renovation
Interior Renovation $5,000,000.00 n/a Program Verification Phase 7/10/08: Program complete, Agency approved, then
disapproved loading plan, space planning interrupted.
5/06/08: Design NTP to Program phase issued, vision
statement complete
4/25/08: Designer Agreement executed
2 Projects $11,100,000.00  ( Total Budgeted Cost of Projects )
Donnelley J. Hill Building
460/003-01-2004 $2,000,000.00 Askew Nixon Ferguson Architects Qualey, B. Renovation
Plaza Upgrade $1,650,000.00 Loggins, B. Construction Document Phase 11/07/07: Project expected to be complete by 12/2008
1 Project $2,000,000.00 ( Total Budgeted Cost of Projects )
Foster Avenue Complex
529/021-01-2007 $400,000.00 nla Westerman, S. Purchasing Contract
Cooper Hall Interior Renovation $250,000.00 nla Dixey, J. Construction Closed Out Direct Order Contract
NOI/Felicia Thepthongsay
529/021-02-2004 $1,500,000.00 Tuck Hinton Architects DePalma, N. Study Awaiting Designer Closeout
Master Plan $0.00 nla n/a Construction Closed Out As of 7/30/08, Designer not closed out.
2 Projects $1,900,000.00 ( Total Budgeted Cost of Projects )



James K. Polk Building

529/075-01-2002-02 $1,788,242.00 Jack Freeman & Associates, P.C. Qualey, B. Renovation ON HOLD
Int Renov - 9th FIr $1,150,000.00 Edwards, B. Program Verification Phase 11/01/07: Project on hold until two tenant floors can be
located to lease space, per N. DePalma
529/075-01-2003-01 $665,000.00 SSOE, Inc. DePalma, N. Renovation Awaiting Designer Closeout
Emergency Generator $650,000.00 John Bouchard & Sons Co. Patteson, G. Construction Closed Out As of 7/30/08, Designer not closed out.
529/075-01-2004 $1,300,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation
State Museum-Interior Damage $0.00 Patteson, G. Open Root Projects
529/075-01-2004-07 $345,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation
State Museum Inter Exhibit Rep $345,000.00 1220 Exhibits Patteson, G. Substantially Complete Warranty inspection due 6/14/08
529/075-01-2007 $206,000.00 Lockwood Greene Engineers, Inc. Johnston, S. Renovation ON HOLD
Fire Panel Circuits Update $183,506.40 Patteson, G. Design Development Phase 6/20/08: Project placed ON HOLD, funding issues
6/20/08: SDP approved
4/01/08: Program approved, NTP to SDP issued
12/03/07: Design Agreement executed
10/25/07: Project completion expected 12/2008
529/075-02-2004 $4,380,000.00 Jack Freeman & Associates Qualey, B. Renovation ON HOLD
Int Renov - Flrs 4,5 & 6 $2,970,000.00 Edwards, B. Schematic Design Phase 12/07/07: Project no longer on hold, per B. Qualey
11/01/07: Project on hold until two tenant floors can be
located to lease space, per N.DePalma
6 Projects $8,684,242.00 ( Total Budgeted Cost of Projects )
John Sevier Building
460/070-01-2006 $257,000.00 The Larkin Group Evans, B. Re-roof ON HOLD
Reroof $231,000.00 Edwards, B. Program Verification Phase 3/10/08: On Hold, waiting for Historic Structures report
(MAF)
3/10/08: Roof not leaking, not critical
10/25/07: Program completion expected 5/08
1 Project $257,000.00 ( Total Budgeted Cost of Projects )
Knoxville State Plaza
526/010-01-2007 $600,000.00 DePalma, N. Renovation ON HOLD
Middlebrook Interior Modificati $600,000.00 SBC Approved - Awaiting Contra 2/13/08: Per Nick DePalma, project might not be
performed under Direct Order Contract, may become a
capital project
1 Project $600,000.00 ( Total Budgeted Cost of Projects )



Legislative Plaza

529/045-01-2002 $9,290,000.00 Thomas, Miller & Partners DePalma, N. Renovation
Exterior Upgrade $8,486,000.00 Bell & Associates Construction Patteson, G. Substantially Complete Warranty inspection due 4/04/08
Per note in PITS: Contract is open for another year with
$100 left for contractor payment.
529/045-01-2006 $1,000,000.00 Thomas & Miller, Architects DePalma, N. Renovation
Bollards & Entrance $440,000.00 Rock City Construction Co., Inc. Patteson, G. Active Construction 12/10/07: Partial Certificate of Substantial Completion
issued
529/045-01-2007 $2,075,000.00 Moody Nolan LTD, Inc. DePalma, N. Renovation
Accessibility Improvements $1,500,000.00 Baron + Dowdle Construction, L.L.C. Patteson, G. Active Construction 4/28/08: CO #5-$36,677.64
4/17/08: Begin Phase 3 after session through Fall 08
1/04/08: Phase | of 3 Substantially complete
10/24/07: Construction NTP, contract duration 314 days
10/09/07: Designer Supplement executed
6/18/07: SDP approved, NTP to DDP authoized
6/04/07: Program approved, NTP to SDP authorized
529/045-03-2000-06 $1,083,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
Committee Rms Phase 1 $1,083,000.00 Bell & Associates Construction Patteson, G. Construction Closed Out As of 7/30/08, Designer not closed out.
529/045-03-2000-07 $2,362,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
Elevator Modernization $2,362,000.00 Nashville Machine Company, Inc. Patteson, G. Construction Closed Out As of 7/30/08, Designer not closed out.
1/07/08: Warranty inspection performed
529/045-03-2000-09 $914,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
Renov Comm Rms 29, 30, 31-P $914,000.00 Bell & Associates Construction Patteson, G. Construction Closed Out As of 7/30/08, Designer not closed out.
6 Projects $16,724,000.00 ( Total Budgeted Cost of Projects )
Middlebrook Pike Building
Budgeted - FY 08/09 $5,500,000.00 Renovation
Renovation Phase 1 $0.00 Awaiting Funding Approval
1 Project $5,500,000.00 ( Total Budgeted Cost of Projects )
R.S. Gass Complex
460/020-01-2007 $720,000.00 1.C. Thomasson Associates, Inc. Johnston, S. Renovation Awaiting One-Year Corr Insp
HVAC Upgrade $647,583.00 John Bouchard & Sons Co. Bryant, J. Construction Closed Out Warranty inspection due 1/10/09.
1 Project $720,000.00 ( Total Budgeted Cost of Projects )



Rachel Jackson Building

529/013-01-2001-02 $3,010,000.00 Fowlkes Associate Archts Freeman, D. Demolition
Flatwire & Carpet Replacement $1,606,000.00 Robert S. Biscan & Company Patteson, G. Substantially Complete 10/25/07: Project expected to complete 12/2007
7/23/07: Substantial Completion Certificate issued
Budgeted - FY 08/09 $1,000,000.00 Renovation
Renovation-Selected Floors $0.00 Awaiting Funding Approval
2 Projects $4,010,000.00 ( Total Budgeted Cost of Projects )
State Capitol
529/005-01-2004 $1,650,000.00 Fowlkes Associate Archts DePalma, N. Renovation Awaiting Designer Closeout
Exterior Terrace Repairs $1,380,000.00 Mid-Continental Restoration Co., Inc. Patteson, G. Construction Closed Out As of 7/30/08, Designer not closed out.
529/005-01-2004-01 $920,000.00 Centric Architecture Law, V. Renovation
Exterior Repairs $900,000.00 Leatherwood, Inc. Patteson, G. Substantially Complete 12/31/07: Substantial Completion Certificate issued
10/25/07: Project expected to complete 12/2007
529/005-01-2005 $975,000.00 Smith Seckman Reid, Inc. DePalma, N. Planning
Mech/Elec Upgrade Pre-Plannin n/a Design Development Phase 7/10/08: Design for Senate chambers being finalized for
Direct Order pricing.
6/12/08: SBC Mtg revised scope to include Senate
Chambers in Phase 1
5/8/08: Phase 1 will utilize Direct Order Contract.
4/17/08: ON HOLD - Root project postponed until
2010
2/27/08: DDP approved, NTP to CDP authorized
11/01/07: Awaiting executive approval for
advancement of project
529/005-02-2003 $2,420,000.00 SSOE, Inc. Qualey, B. Renovation
Emerg Elec Repairs $2,165,000.00 Wolfe & Travis Electric Co. Shelton, T. Active Construction 10/29/07: Construction NTP

11/01/07: Project will be completed Fall 2008

4 Projects $5,965,000.00 ( Total Budgeted Cost of Projects )



State Library & Archives

529/043-01-2004 $30,000.00 Symons, H. Study Awaiting Designer Closeout
Fac Development Plan Update $0.00 nla n/a Project Closed Out As of 7/30/08, Designer not closed out.
529/043-01-2005 $3,100,000.00 JV Tuck Hinton Arch. & Thomas, Mille DePalma, N. Planning

New Facility - Planning $0.00 n/a Design Development Phase 5/05/08: Design development proceeding
4/17/08: Full planning July 1, 2008
529/043-01-2007 $298,000.00 Branham & Lloyd, LLC Qualey, B. Renovation
HVAC System Upgrade $261,926.50 Patteson, G. Schematic Design Phase 2/07/08: Design NTP issued
1/03/08: Design contract executed
12/19/07: Design contract sent to OBF
11/06/07: Contract is working, has not yet been sent to
Designer
529/043-02-2007 $150,000.00 In House (Agency Resources) Qualey, B. Re-roof
Repair Roof $0.00 n/a Program Verification Phase Direct Order Contract. Design services will be in-house
with departmental consultants.
4 Projects $3,578,000.00 ( Total Budgeted Cost of Projects )
State Museum
529/075-03-2005 $600,000.00 DePalma, N. Planning INACTIVE
Initial Planning $0.00 n/a In Progress (Planning Projects & S 1/30/08: Completed Programming
$2,500,000 Unallocated - $2,500,000 has not been
added to project
1 Project $600,000.00 ( Total Budgeted Cost of Projects )
State Records Management Center
529/000-15-2006 $250,000.00 McFarlin Huitt Architect Qualey, B. Planning ON HOLD
PrePlan $0.00 n/a In Progress (Planning Projects & S 4/04/08: Project ON HOLD

1 Project $250,000.00 ( Total Budgeted Cost of Projects )



Tennessee Executive Residence

460/028-01-2002-03
Maintenance Renovations

$8,150,000.00
$4,916,500.00

Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Robertson, A.

Patteson, G.

Renovation
Substantially Complete 4/25/08: Substantial Completion Certificate issued
2/15/08: Final Inspection, excluding Kitchen Renovation

460/028-01-2005
New Security Facility

$1,265,000.00
$1,100,000.00

Kennon Taylor Architects PLLC

Robertson, A.

Patteson, G.

New Construction

Construction Document Phase 1/15/08: In Construction Documents Phase, to bid in
February 08
9/20/07: Designer Supplement dated 9/18/07

460/028-01-2006 $4,000,000.00 Robertson, A. New Construction

Conservation Hall $3,410,000.00 Patteson, G. Active Construction 1/18/08: Construction NTP issued

460/028-01-2007 $3,860,000.00 The Tennessee Residence Foundation Robertson, A. Renovation

Improvements $0.00 Patteson, G. Schematic Design Phase
4 Projects $17,275,000.00 ( Total Budgeted Cost of Projects )

Tennessee Performing Arts Center

529/075-01-2008 $300,000.00 DePalma, N. Maintenance Grant

Maintenance $0.00 SBC Approved - Awaiting Contra

529/075-02-2007 $300,000.00 nla DePalma, N. Grant

Facilities Maintenance $300,000.00 n/a In Progress (Planning Projects & S
2 Projects $600,000.00 ( Total Budgeted Cost of Projects )



Tennessee Tower

529/079-01-2005
Decoupling

$1,310,000.00
$1,310,000.00

n/a Bauer, B.
n/a

Renovation
Substantially Complete

In conjuction with Metro Government
No Designer required

529/079-01-2006
OIR Tenant Renovation-2nd Flo

$2,000,000.00
$1,100,000.00

SSOE, Inc. Qualey, B.
Edwards, B.

Renovation
Design Development Phase

5/05/08: DDP to be complete 5/30/08
11/13/07: Program now uncertain
11/07/07: Project expected to be complete by 3/2009

529/079-02-2005
Exterior Upgrades Preplanning

$200,000.00
$0.00

Jack Freeman & Associates DePalma, N.

nla

Planning

Awaiting Designer Closeout

In Progress (Planning Projects & S 7/22/08: Designer not closed out

11/01/07: Project complete per N.DePalma

529/079-02-2007
Exterior Renovation

$14,550,000.00
$13,000,000.00

JV TLC Engineering/Jack Freeman & A  DePalma, N.

Shelton, T.

Renovation
Bidding Phase

7/17/08: Bid Date

7/02/08: Pre Bid Conference

6/16/08: Bid Date assigned

4/17/08: Will bid June 2008

2/26/08: NTP to CDP authorized

2/14/08: DDP approved

11/08/07: Program appoved, NTP to SDP authorized
11/01/07: Project will be completed by late summer
2009

10/17/07: Design NTP issued

529/079-03-2007
28th Floor Air Handler Replace

$600,000.00
$528,000.00

1.C. Thomasson Associates, Inc. Qualey, B.

Edwards, B.

Renovation
Program Verification Phase

3/26/08: Design NTP issued

1/11/08: Design Agreement executed

1/03/08: Contract at Commissioner's office

12/20/07: Design contract sent to OBF

11/06/07: Contract is working, has not yet been sent to
Designer

11/07/07: Project expected to be complete 12/2008

5 Projects

$18,660,000.00

( Total Budgeted Cost of Projects )

Department Totals:

55 Projects Valued at $155,179,042.00

( Total Budgeted Cost of Projects )
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